

UTILIZATION OF THE 20% COMPONENT OF IRA FOR DEVELOPMENT PROJECTS

1st Quarter, CY 2021

Province, City or Municipality: MUNICIPALITY OF MEXICO, PAMPANGA

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost incurred to Date		
SOCIAL								
PROCUREMENT OF STEEL FRAMED ISOLATION TENTS FOR BARANGAYS WITH PARTIAL CLOSURE	Various Barangays of Mexico, Pampanga	2,396,214.56	1/26/2021	3/27/2021	100%	2,395,100.00		

ECONOMIC								
CONTINUATION OF IMPROVEMENT / CONCRETING OF ROAD WITH PROVISION FOR EMBANKMENT, DRAINAGE AND ARMORING OF SLOPE AT SAN NICOLAS CANO	San Nicolas, Mexico, Pampanga	6,555,134.62	1/18/2021	3/22/2021	100%	6,541,890.96		
REPLACEMENT OF DETERIORATED PAVEMENT OF THE ABACAN ROAD DIKE AT SAN PABLO	San Pablo, Mexico, Pampanga	2,499,153.05	1/19/2021	2/27/2021	100%	2,491,665.53		
REPLACEMENT OF DILAPIDATED PATHWAY PAVEMENT WITH CONSTRUCTION OF COVERED CONCRETE DRAINAGE	Tinajero San Antonio, Mexico, Pampanga	793,953.09	1/26/2021	2/25/2021	100%	787,165.91		
CONSTRUCTION OF ROAD WITH DRAINAGE AT SAN JOSE MALINO (NEW ALIGNMENT OF ROAD)	San Jose Malino, Mexico, Pampanga	2,199,566.44	2/22/2021	4/6/2021	100%	2,178,345.01		
IMPROVEMENT/CONCRETING OF ROAD AT LAGUNDI	Lagundi, Mexico, Pampanga	2,998,168.19	3/2/2021	4/13/2021	70%	2,098,717.73		

ENVIRONMENTAL								
CONSTRUCTION OF SLOPE PROTECTION WITH REMOVAL OF ILLEGAL STRUCTURES, DE-CLOGGING WORKS FOR THE MEXICO RIVER AT LAGUNDIN-SAN JOSE MATULID SEGMENT	San Jose Matulid, Mexico, Pampanga	7,999,849.14	1/6/2021	4/23/2021	100%	7,988,772.12		
REPLACEMENT OF THE COLLAPSED SLOPE PROTECTION STRUCTURE OF DIVISORIA CREEK AT LAKESHORE, DIVISORIA	Lakeshore Divisoria, Mexico, Pampanga	2,999,018.97	3/2/2021	4/9/2021	100%	2,976,959.14		

We certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

ALICE A. REYES
Local Budget Officer

TEDDY C. TUMANG
Local Chief Executive